### Team Contact

First Name	Last Name	Phone	Email	Trello	Github	Role
Katie	Bolen	(859) 907-3828	bolenk2@nku.edu	katiebolen1	katelinbolen	
Angie	Volstad	(859) 652-1560	volstada1@nku.edu	angievolstad	volstada1	
Eric	Spahr	(859) 815-9228	spahre1@nku.ed	ericspahr	spahrten117	
Nick	Tope	(859) 415-5213	tope018@gmail.com	nicktope	tope018	Scrum

### ANGIE

Phase	Category	Task	App File(s)	Last Updated
Complete	Trivia	Song lyric trivia questions	challenges.bpc	4/20
Complete	Logic	Started Phaser_Attack game mode	PhaserAttackActivity.java	4/20
Complete	GUI	Started Phaser_Attack layout	activity_phaser_attack.xml	4/20
Complete	GUI	Phaser_Attack strings	strings.xml	4/20
Complete	Documentation	Team Minutes (weekly)	n/a	4/20
Complete	Documentation	Phase documents (3)	n/a	4/20

## KATIE

Phase	Category	Task	File(s)	Last Updated
Complete	Trivia	Movie/tv, history, literature trivia questions	PhaseoutActivity.java, SuddenPhaseActivity.java, PhaserAttackActivity.java	4/24
Complete	Logic	3_Phaseout game mode (non-parser)	PhaseoutActivity.java	4/20
Complete	GUI	3_Phaseout layout	activity_phaseout.xml	4/20
Complete	GUI	3_Phaseout strings	strings.xml	4/20
Complete	GUI	Game mode style formatting	activity_sudden_phase.xml, activity_phaser_attack.xml, activity_phaseout.xml	4/20
Complete	Documentation	Phase documents (3)	n/a	4/20

### NICK

Phase	Category	Task	File(s)	Last Updated
Complete	Trivia	Currency trivia questions	challenges.bpc	4/20
Complete	Logic	Sudden_Phase game mode (non-parser)	SuddenPhaseActivity.java	4/20
Complete	GUI	Sudden_Phase layout	activity_sudden_phase.xml	4/20
Complete	GUI	Sudden_Phase strings	strings.xml	4/20
Complete	GUI	New startup/main menu	StartupMenu.java	4/20
Complete	Logic	Finish Phaser_Attack game mode	PhaserAttackActivity.java	4/20
Complete	GUI	Landscape layouts	activity_sudden_phase.xml, activity_phaser_attack.xml, activity_phaseout.xml	4/20

# ERIC

Phase	Category	Task	File(s)	Last Updated
Complete	Testing	Sudden_Phase testing	SuddenPhaseActivityTest.java	4/20
Complete	Testing	3_Phaseout testing	PhaseoutActivityTest.java	4/24
Complete	Testing	Continuous Integration	n/a	4/20
Complete	Documentation	Phase 3 document	n/a	4/20